COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2016

ESTI MATE SUMVARY 12:42:18
CONTI D: C20510 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 20510- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI ME ALLOW 63 WORK DAYS
|-70: WB EJMI TO MM 218 RESURFACI NG PERCENT TI ME: 88. 89 ORI G TI ME ALLOW 53 WORK DAYS
PRQJECT NO STA 0703-426
|-70: WB EJMI TO MM 218 RESURFACI NG
NAVE OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTCR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 11/ 21/ 2016 DATE TI ME STARTED 09/ 28/ 2015
14802 W 44th AVENUE DATE LET 08/ 20/ 2015 DATE WORK BEGAN 09/ 28/ 2015
DATE AWARDED 09/ 09/ 2015 DATE TI ME STOPPED 07/ 19/ 2016
DATE CONTRACT EXECUTED 09/ 21/ 2015 DATE ACCEPTED 07/ 19/ 2016
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 09/ 28/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,532, 619. 01 PARTI O PATI NG $ 3, 539, 189. 04 $ 0.00
AVWARD PRQJIECT AMT: $ 3,816, 842. 96 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 19% TOTAL EARNI NGS 3,539, 189. 04 0.00
FUNDS AVAI LABLE: $ -6,570.03 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,539, 189. 04 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 57, 252. 64
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,539, 189. 04 57, 252. 64
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 3,539, 189. 04 57, 252. 64
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 57, 252. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20510

PCN: 20510-BI D

PRQJECT: STA 0703-426

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00250

*Renoval of Pavenent Marking

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 202-04003

C ean Culvert (Special)

0035 203-01592

Front End Loader (Special)

0040 203-01594

Conbi nati on Loader

0045 203-02330

Labor er

0050 208-00002

*Erosion Log Type 1 (12 Inch)

0055 208-00035  *Aggregate Bag

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
EACH
5. 35000
77, 358. 000
SY
2.71000
12, 658. 000
SF
2.93000
9, 054. 000
LF
3. 36000
26. 000
EACH
198. 23000
3. 000
EACH
2,099. 99000
23.000
HOUR
300. 24000
23.500
HOUR
300. 24000
6. 000
HOUR
120. 24000
0. 000
LF
8. 40000
45. 000
LF

17. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

77, 358. 000
0. 000
77, 358. 000

12, 658. 000
0. 000
12, 658. 000

9, 054. 000
0. 000
9, 054. 000

26. 000
0. 000
26. 000

3. 000
0. 000
3. 000

23. 000
0. 000
23. 000

23. 500
0. 000
23. 500

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

Page 2
ESTI MATE RUN 11/21/ 2016

12: 42: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
209, 640. 18
0. 00
37,087. 94
0. 00
30, 421. 44
0. 00
5,153. 98
0. 00
6, 299. 97
0. 00
6, 905. 52
0. 00
7, 055. 64
0. 00
721. 44
0. 00
0. 00
0. 00
803. 25



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20510-BID ESTI MATE RUN 11/21/2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 155. 00000 2.000 2,310. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,939. 99000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinment (Labor) 125. 000 125. 000
HOUR 0. 000 0. 00
183. 75000 125. 000 22,968. 75
0075 208-00105  *Renpval and Disposal of Sediment (Equipnent) 22.000 22.000
HOUR 0. 000 0. 00
273. 00000 22.000 6, 006. 00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 6. 000 6. 000
HOUR 0. 000 0. 00
262. 50000 6. 000 1, 575. 00
0085 208-00107 *Renoval of Trash 20. 000 20. 000
HOUR 0. 000 0. 00
183. 75000 20. 000 3,675.00
0090 208- 00205 Erosi on Control Supervisor 56. 000 56. 000
HOUR 0. 000 0. 00
105. 00000 56. 000 5, 880. 00
0095 210-01130 *Reset CGuardrail Type 3 13, 933. 000 13, 933. 000
LF 0. 000 0. 00
22.38000 13, 933. 000 311, 820. 54
0100 210-01136 *Reset Cuardrail Type 3 (Doubl e) 0. 000 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0. 00
0105 210-01200 *Reset End Anchor age 2.000 2.000
EACH 0. 000 0. 00
1, 385. 47000 2.000 2,770.94
0110 403-00720  Hot M x Asphalt (Patching) (Asphalt) 436. 500 436. 500
TON 0. 000 0. 00
214. 08000 436. 500 93, 445. 92



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20510-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: STA 0703- 426 ESTI MATE NO 0008 12: 42: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 11, 367. 940 11, 367. 940
TON 0. 000 0. 00
147. 89000 11, 367. 940 1, 681, 204. 65
0120 411-10255 Emul sified Asphalt (Sl ow Setting) 6, 475. 000 6, 475. 000
GAL 0. 000 0. 00
4. 37000 6, 475. 000 28,295.75
0125 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 8, 924. 000 8, 924. 000
LF 0. 000 0. 00
41. 56000 8, 924. 000 370, 881. 44
0125 MATERI AL ALLOMANCE Cuardrail Type 3 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0.00
0125 MATERI AL ALLOMANCE Cuardrail Type 3 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0.00
0125 MATERI AL ALLOMANCE Cuardrail Type 3 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0.00
0130 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 38. 000 38. 000
LF 0. 000 0. 00
63. 94000 38. 000 2,429.72
0135 606- 01340 *End Anchorage Type 3D 13. 000 13. 000
EACH 0. 000 0. 00
1, 172. 32000 13. 000 15, 240. 16
0140 606-01370 *Transi tion Type 3G 1. 000 1.000
EACH 0. 000 0. 00
1, 902. 36000 1. 000 1, 902. 36
0145 606-01371 *Transition Type 3G (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2, 440. 56000 0. 000 0.00
0150 606- 01460 *Medi an Ter ni nal 3. 000 3. 000
EACH 0. 000 0. 00

5, 541. 88000 3. 000 16, 625. 64



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20510-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 623. 54000 2.000 7,247.08
0160 606- 02005 *End Anchor age (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3,197. 24000 12. 000 38, 366. 88
0165 612-00001  *Delineator (Type I) 40. 000 40. 000
EACH 0. 000 0. 00
37.48000 40. 000 1, 499. 20
0170 612-00002 *Del i neator (Type I1) 20. 000 20. 000
EACH 0. 000 0. 00
42. 84000 20. 000 856. 80
0175 614-00012 *Sign Panel (Cass I1) 32. 000 32. 000
SF 0. 000 0. 00
37.48000 32. 000 1, 199. 36
0180 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
535. 50000 2.000 1,071. 00
0185 614-80385 *Runble Strip 15, 303. 000 15, 303. 000
LF 0. 000 0. 00
0. 13000 15, 303. 000 1, 989. 39
0190 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 749. 94000 1. 000 15, 749. 94
0195 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0200 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
11, 549. 96000 1. 000 11, 549. 96
0205 627-00008 *Modi fi ed Epoxy Pavenent Marking 145. 000 145. 000
GAL 0. 000 0. 00
111. 90000 145. 000 16, 225. 50



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20510-BI D ESTI MATE RUN 11/ 21/ 2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 627-00011 *Pavement Marki ng Paint (\Waterborne) 207. 000 207. 000
GAL 0. 000 0. 00
47. 96000 207. 000 9,927.72
0215 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,327.000 2,327.000
SF 0. 000 0. 00
17. 05000 2,327.000 39, 675. 35
0220 630-00000 *Fl aggi ng 682. 000 682. 000
HOUR 0. 000 0. 00
27. 85000 682. 000 18,993.70
0225 630-00007  *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0. 00
267. 75000 55. 000 14,726. 25
0230 630-00012  *Traffic Control Management 55. 000 55. 000
DAY 0. 000 0. 00
856. 80000 55. 000 47,124.00
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 1. 000
EACH 0. 000 0.00
1, 392. 30000 1. 000 1,392. 30
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
267. 75000 2.000 535. 50
0245 630-80341  *Construction Traffic Sign (Panel 20. 000 20. 000
EACH 0. 000 0.00
48. 19000 20. 000 963. 80
0250 630-80342  *Construction Traffic Sign (Panel 60. 000 60. 000
EACH 0. 000 0. 00
64. 26000 60. 000 3, 855. 60
0255 630-80343  *Construction Traffic Sign (Panel 22.000 22.000
EACH 0. 000 0. 00
74.97000 22.000 1, 649. 34
0260 630-80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
16. 06000 0. 000 0. 00



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20510-BID ESTI MATE RUN 11/21/2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0265 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
4,819. 48000 3. 000 14, 458. 44
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 606. 49000 2.000 3,212.98
0275 630-80360  *Drum Channel i zi ng Device 81. 000 81. 000
EACH 0. 000 0. 00
16. 06000 81. 000 1, 300. 86
0280 630- 80380 *Traffic Cone 175. 000 175. 000
EACH 0. 000 0. 00
10. 71000 175. 000 1,874.25
0285 630- 85041 *Mobi | e Attenuator 52. 000 52. 000
DAY 0. 000 0. 00
428. 40000 52. 000 22,276. 80
0290 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent -906. 410 -906. 410
FA 0. 000 0. 00
1. 00000 -906. 410 -906. 41
0305 700-70018 F/ A Roadway Snoot hness | ncentive - 10, 327. 040 - 10, 327. 040
FA 0. 000 0. 00
1. 00000 -10, 327. 040 -10, 327. 04
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -41, 435. 680 -41, 435. 680
FA 0. 000 0. 00
1. 00000 -41, 435. 680 -41,435. 68
0315 700-70021 F/ A On- The-Job Trai nee 331. 000 331. 000
HOUR 0. 000 0. 00
1. 00000 331. 000 331.00



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20510-BID ESTI MATE RUN 11/21/2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 700- 70025 F/' A Quality Incentive Paynent 66, 426. 000 66, 426. 000
FA 0. 000 0. 00
1. 00000 66, 426. 000 66, 426. 00
0325 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0332 900- 00010 Added Item (Hour)/ Heavy Tow Service 63. 000 63. 000
HOUR 0. 000 0. 00
315. 00000 63. 000 19, 845. 00
0333 900- 00006 Added Item (Dol lar)/ Change Order #002-Violation O -450. 000 -450. 000
Wrking Tine Restrictions
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0350 210-01130 *Reset Quardrail Type 3 Change Order #003 - Drainage 0. 000 0. 000
| nprovenent s
LF 0. 000 0. 00
34.50000 0. 000 0. 00
0355 604- 13010 *Inlet Type 13 (10 Foot) Change Order #003-Drai nage 2.000 2.000
| nprovenent s
EACH 0. 000 0. 00
8, 452. 50000 2.000 16, 905. 00
0360 609-60011 *Qurb Type 6 (Section M Chane Order #003 - Drai nage 669. 000 669. 000
| nprovenent s
LF 0. 000 0. 00
40. 00000 669. 000 26, 760. 00
0365 630-80375 Inst Conc Barrier (Tenp) Change Order #003 - Drainage 600. 000 600. 000
| nprovenent s
LF 0. 000 0. 00
48. 88000 600. 000 29, 328. 00
0366 630- 85006 I mpact Atten (Sand Fill) (Tenp) CMD #003-Drai nage 1. 000 1. 000
| nprovenent s
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 20510-BID ESTI MATE RUN 11/ 21/ 2016
PRQJECT: STA 0703-426 ESTI MATE NO 0008 12:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0370 626- 00000 *Mbbi | i zati on Change Order #003 - Drai nage |nprovenents 0. 000 1. 000
LS 0. 000 0. 00
6, 570. 00000 1. 000 6, 570. 00
CAT 0200 CURRENT AMI  $ 3,509,519.10 $ 0.00$ 3,516, 089. 10

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0335 620- 00002 *Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 499. 96000 1. 000 10, 499. 96
0340 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 499. 96000 1. 000 10, 499. 96
0345 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 099. 99000 1. 000 2,099. 99
CAT 0400 CURRENT AMI  $ 23,099.91 % 0.00$ 23,099.91

PRQJIECT TOTAL CURRENT AMI $ 3,532,619.01$

o

.00$ 3,539,189.01



